CHECKLIST FOR WEST VIRGINIA
DRINKING WATER TREATMENT REVOLVING FUND

Set-Aside Funded Activities

FY 2003 Mid-Year Report

This checklist consists of the activities in WV DHHR work plan for the TRF set-aside funded activities. Itis meant to assist in the tracking
of tasks completed and aid in evaluating the states progress in accomplishing these activities. Note: Activities funded under the 4%
DWSRF set-aside are evaluated by EPA Region Ill=s Municipal Financial Assistance Branch and are included in this report as FYI only.

Activity

Completed

Comments

4% Set-Aside

service referral system.

1. Market the DWTRF Program by Ongoing Various members of the staff have spoken at various organizations
regularly updating the web page, providing such as the Association of Consulting Engineers, Public Service
articles on the Health Department in other Commission Board Members training. Articles have been written for
newsletters, speaking to different the Public Service Commission newsletter, Contractors Association.
organizations and civic groups, The web page is updated as needed. Staff members have meet with
participating as an exhibitor at representatives of Public Water Systems directly to inform them of the
organizations conferences and program. The office was represented at the West Virginia
communicate with systems directly. Engineering and Contractors Expo.

Activity Completed Comments

4% Set-Aside

2. Provide information clearinghouse and Ongoing This is accomplished through our work with the Infrastructure and

Jobs Development Council in reviewing applications and making
funding recommendations.
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3. Prepare annual Intended Use Plan and Ongoing Annually the staff will prepare an Intended Use Plan and Capitalization
Capitalization Grant applications. Grant that will is submitted to EPA.
4. Coordinate reports, audits and reviews Ongoing EPA is provided copies of audits of the program and other reports as
with EPA. necessary.
5. Evaluate and rank potential projects Ongoing The applications that are deemed financially and technically
including all parts of the evaluation acceptable by the Infrastructure and Jobs Development Council are
process. (i.e., input by applicants, scored by our staff. These projects are then ranked according to the
information learned from sanitary surveys, criteria as described in the IUP and displayed on the web page.
operational reports, compliance histories,
capacity development assessments and
the status of the unserved and under
served population)
6. Review and approve management and Ongoing This is reviewed as part of the Infrastructure and Jobs Development
operational contracts (especially where Council Application.
management and/or operational entity may
not be the owner of the system).
Activity Completed Comments
4% Set-Aside
7. Integrate pre-application activities Ongoing This is accomplished through the regular meetings of the
Infrastructure and Jobs Development Council.
8. Monitor construction progress. Process | Ongoing Projects under construction are monitored through communication

change orders as needed.

with the project engineer. Change orders are approved by the BPH
staff.
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9. Assess capacity development of Ongoing Each project that is offered funding from the DWTRF program has a
systems applying for DWTRF assistance. capacity development assessment and the results are reviewed.
10. Approve system operations following Ongoing The project engineer for the construction project is to issue a letter of
construction and system startup. substantial completion for the project. This is reviewed by BPH staff.
11. Develop the DWTRF to ensure the Ongoing The repayments of the loans are tracked and monitored. The BPH
long term perpetuity of the fund where after staff works with the Water Development Authority in determining that
the initial capitalization years, the loan the loan conditions are being met and that the loans will be repaid.
repayments in the fund will be used to The staff has taken training in the financial planning model and has
finance additional projects. attempted to project the funding possibilities for future.
Activity Completed Comments
15% Set-Aside
1. Complete scheduled number of source Ongoing As of 6/30/03, completed 50% of the source water assessments for
water assessments. the public water supply systems. Assessments are ongoing
2. Establish and implement wellhead Ongoing Ongoing
protection activities for 450 small systems.
3. Sponsor Water Awareness Symposium Ongoing Three symposiums planned for 2003 — 2004 titled “ From Source
Water Assessments to Protection — A tool Kit for action.
4. Complete Pump Yield & Drawdown Test | Ongoing Waiting on the recommendations from the water well design task force
Method pamphlet before development of pamphlet. Estimated task force completion
date is spring 2004, will then submit for development.
5. Develop Hydro-geology and Simulation Ongoing Report from the USGS on the Hydrogeology - Simulation of Ground-

of Ground-Water Flow and Delineation
Models in Alluvial Aquifers Bordering the
Ohio River, West Virginia (i.e., developing
models and/or tools; OEHS proficiency)

Water Flow and Delineation Models in Alluvial Aquifers Bordering the
Ohio River, West Virginia is scheduled for completion by late 2003.
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6. UIC WHPP Program Contract - Ongoing WVDEP has completed site assessments on 879 sites (as of 6/30/03).

targeting delineated source water Targeted source water protection areas and inventorying all potential

protection areas (i.e., 4 goals set forth in Class 5 wells and underground injection tanks. DEP is currently

2001 Workplan). evaluating the potential risk or regulatory action to eliminate the risk.

Activity Completed Comments
10% Set-Aside

A. PROGRAM MANAGEMENT

1. Establish Cross Connection Program Yes A full certification class has been developed called ABackflow
Prevention Assembly Inspector/Tester@. This class is provided at
least twice per year and is directly related to the ASSE certification
class.

2. Integrate GIS w/ SDWIS Yes Established a crosswalk between SWAP and SDWIS in ArcView 3.2
and ArcGIS 8.2.

3 Implement SDWA Rules for 2003 Yes

4. Provide training and proper equipment Ongoing This continues as staff is made aware of training opportunities and

to staff

equipment is purchased as needed and funds are available.
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5. Emphasize public information/outreach Ongoing This is accomplished through capacity development, preparation of
(i.e., CCR, public awareness; latest the CCR’s, district engineers interacting with water systems, mass
regulations) mailings as necessary to inform about changes in regulations and
general contact with the water systems.
6. Conduct capacity development Ongoing BPH has staff that do conduct capacity development assessments.
assessments We are attempting to conduct more assessment each year and will
continue to make improvements.
Activity Completed Comments
10% Set-Aside
B. CAPACITY DEVELOPMENT
PROGRAM
7. Develop capacity development web Yes This has been accomplished and will be updated as necessary.
page
8. Complete and publish necessary Ongoing Assessments are continuing to be completed and are being

capacity development program reports

distributed as necessary.

C. DATA & INFORMATION
SYSTEM MANAGEMENT
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9. Form Data and Information System Yes An informal team approach is being used in order to develop interim
Planning and Policy Team and long term strategies for needs of the data base maintenance.
. _ _ Estimate at 90% complete. All persons in Central Office with
10. Eliminate and consolidate Ongoing Windows 98 or higher have access to SDWIS/State, the common data
mdepe@dent, individual data _bases. _ base. Yetto be done is installation at all Districts, upgrading of
Establish a common system inventory file computers to Windows 98, and training.
11. Provide staff training and training for Yes SDWIS 8.0 training has been performed for persons using SDWIS on
SDWIS data base administrator. a daily basis, as well as the SDWIS data base administrator
Activity Completed Comments
10% Set-Aside
12. Administer and direct an improved Ongoing SDWIS is available to management and staff, however will not be
information management system for use by available to other State agencies until SDWIS is available on the
management, staff and other agencies. internet, goal currently is the 3 calendar quarter of 2004.
D. OPERATOR TRAINING and
CERTIFICATION
13. Review courses submitted for Ongoing A CEH review committee meets at least once per month to review
continuing education hours (CEH). submitted courses. An independent stakeholder committee
concurrently reviews the same information, with recommendations
forwarded to our committee.
14. Evaluate recertification procedures Ongoing Re-certification procedures are evaluated on a regular basis.

within EED.
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Activity | Completed | Comments
10% Set-Aside

15. Increase the number of courses and Yes Contracted four additional Class 1 Courses with WVRWA during this

class sizes for Class 1 operator certification period. Class sizes are subjective, based on the # registered. Our

classes. organization also held three (3) additional Class 1 Courses beyond
our normal yearly load. We will be assuming the same plan for the
year coming.

16. Teach water related courses to outside | Yes Currently teach water related courses at the Water Systems Council

organizations. (WSC) conference, the yearly exposition, Public Service Commission
Board members, City councils, and various other agencies, public and
private.

17. Attend courses provided for continuing | Yes Staff have attended water and wastewater related training to further

education. their knowledge. Specific classes include the Fluoride Operations
(CDC), Developing a Curriculum (DACUM) facilitator training to help
with validation of job tasks, pertinent curriculum and exams.

Activity Completed Comments
10% Set-Aside

18. Participate in Drinking Water _ . .

Education and Training Coalition meetings Yes BPH staff continues to be an active member of the Coalition.

19. Participate in the development, Yes Yes

production and distribution of a water

operator training calendar

20. Purchase training aids, equipment, Ongoing Revision of training manuals and purchase through local vendors.

study guides and reference materials to Working to develop courses using WebCt design.

assist in training.
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21. Prepare and distribute a newsletter to Ongoing Drips and Drops.
communicate regulatory changes and other
useful information to water treatment
operators.
22. Cooperate with AWWA in recognizing Ongoing Each year AWWA provides the Perkins Boyton operator award to an
and promoting the achievements of water outstanding water operator from a large system and a small system.
operators. The BPH district engineers provide input in the selection of the
recipients.
Activity Completed Comments
2% Set-Aside
1. Enter into contract with WVRWA to Ongoing This has happened each year.

provide technical assistance to small
systems
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